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Construction

Traffic Shift

Project Hotline: (828) 964-3260

Paving

U.S. 321 Widening: Blowing Rock
Project Schedule

300 copies of this public document were printed at a cost of $27, or 9¢ per copy. (01/2012)

February 2012 – August 2013 
Clearing and demolition in right of way; construction of northbound lanes.

April 2013 – March 2015
Construction of southbound lanes in the town limits (Area I).

June 2015 – October 2015
Final paving layer and road 
markings will be put down. 
The outermost lanes will be 
installed first, followed by 
the inner lanes. Traffic will be 
shifted onto the completed 
lanes.

July 2012 – January 2015
Roadway paving and temporary road markings will be put down throughout the work zone as sections are completed.

August 2013 – August 2014
Shift traffic onto northbound lanes as two-lane traffic. 


